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Subject: INFORMATIONAL REPORT - EMERGENCY G-11 ALLOCATIONS 
 

SUMMARY: 
 
Since the period reported at the last California Transportation Commission (Commission) meeting, 
the Department of Transportation (Department) allocated $7,560,000 for 13 emergency 
construction projects described on the attached list, pursuant to the authority granted by Resolution 
G-11.   
 
As of March 22, 2007, a total of $96,036,000 for 65 emergency construction projects has been 
allocated in Fiscal Year (FY) 2006-07. 
 
Projects listed below are ineligible for federal Emergency Relief (ER) funding, unless otherwise 
stated.   
 
Project #1.  In Humboldt County, on Route 96 near Willow Creek, from 0.1 mile to 0.3 mile east of 
Sidehill Viaduct #4-289.  On March 2, 2007, due to heavy rain, the slope and half of the roadway 
prism at this location suddenly settled.  Significant additional settlement of approximately 3-4 feet 
occurred on March 6, 2007.  One-way traffic control was set in place.  Review of the failure 
determined that the Trinity River, approximately 150 feet below the roadway elevation, was eroding 
the toe of slope.  This project is to provide traffic control, stabilize the site by controlling surface 
runoff, and stopping the rapid erosion of the toe of slope at river level by placing rock slope 
protection. 
 
Project #2.  In Humboldt County, on Route 96 near Weitchpec, at 1.1 miles east of Slate Creek 
(Bridge #4-61).  On February 25, 2007, following heavy rain, a large rock fall slide occurred at this 
location.  Large rocks, including two that were approximately 15 feet and 19 feet in diameter broke 
free from the slope above the highway, demolished the rock fall net system and damaged the 
roadway.  The damage caused closure of the highway in both directions for several days.  This 
project is necessary to fully reopen the highway, including repairing the rock fall net system, 
removing and disposing of rock debris, and repairing the damaged roadway prism. 
 
Project #3.  In Humboldt County, on Route 101 near Weott, at 0.5 miles south of the Weott 
southbound onramp, and also on Route 254 at 0.7 miles south of the Weott Viaduct (Structure #04-
298LT).  The steep slope between two parallel sections of Routes 254 and 101 failed and blocked 
travel in both directions on Route 254 and threatened additional damage and undermining to the 
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Route 101 roadway prism.  Route 101 is located on fill slope above and parallel to Route 254.  This 
project involves removing and disposing of slide debris, placing a rock buttress at the toe of the 
slide, repairing the damage to Route 254 roadway prism, repairing surface drainage systems, and 
installing subsurface drainage systems on Route 101. 
 
Project #4.  In Trinity County, on Route 299 near Douglas City, at 0.5 mile west of Union Hill Road 
and at the East Junction of Route 3.  Heavy rain in February 2007 caused two rockslides, one at 
postmile (PM) 56 and the other at PM 58.15.  This project involves the removing and disposing of 
the slide material at both sites, reestablishing the shoulder for clear recovery and rock fall storage, 
replacing a light pole and metal beam guardrail at the second site (PM 58.15), and clearing and 
opening the affected lanes. 
 
Project #5.  In El Dorado County, on Highway 50 near Pollock Pines, approximately 0.3 mile west 
of Ice House Road.  On February 28, 2007, a pine tree fell on an irrigation flume puncturing the 
flume and causing water to pour out and flow towards the highway.  The water flow eroded the 
highway embankment and deposited approximately 1000 cubic yards of debris on the roadway.  This 
project is to remove material and debris deposited on the roadway, reconstruct the embankment, 
construct debris flow barrier, and apply erosion control. 
 
Project #6.  In Placer County, on Route 80 near Colfax, from 0.2 mile west to 0.1 mile east of Magra 
Road.  Damage to the travel way occurred during the heavy rain in late 2005 and early 2006.  The 
heavy rain created higher than normal groundwater table in the area.  Groundwater in combination 
with high truck traffic produced pumping in the base material causing voids to develop under the 
concrete pavement slabs and causing the slabs to crack.  Initial allocation was for the replacement of 
a damaged under-drain and damaged Portland Cement Concrete slabs.  The project was completed 
on November 7, 2006.  Additional funds are needed to close out the contract. 

 
Project #7.  In Placer County, on Route 80 in Nyack, at Putts Lake Road Undercrossing (Bridge #19-
0116R).  In March 2006, an investigation of the bridge deck revealed spalling and exposure of the 
top mat of reinforcement.  The bridge deck was determined to be in a state of widespread incipient 
structural failure, particularly in the number two lane.  The initial project was to rehabilitate the 
failing deck by placing a deck on deck structural repair coupled with the installation of steel under-
deck forms.  The project was completed on November 17, 2006. Additional funds are needed due 
additional costs in material and traffic control and to close out the contract.   
 
Project #8.  In Marin County, on Route 1 near Stinson Beach, at Webb Creek.  On December 1, 2006, 
a 60-inch failed corrugated metal pipe culvert was discovered at this location.  Holes along the entire 
length of the culvert were allowing water to wash material away from around the culvert.  If allowed 
to continue, the loss of material and culvert deterioration will cause collapse of the roadway.  This 
project is to replace the failed culvert. 
 
Project #9.  In Santa Clara County, on Route 101 in San Jose, near the Route 880 Junction.  On 
January 16, 2007, it was discovered that high groundwater was causing constant sheet flow on the 
pavement and creating slippery pavement conditions at this location.  This project is to replace 
existing pumping system with a more reliable and higher capacity system, upgrade the groundwater 
wells, cap leaking water on the northbound side, repair a damaged 30-inch reinforced concrete pipe 
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on the southbound side, replace under-drain pumps, and reconstruct the median to prevent flow 
across the traveled way. 
 
Project #10.  In Santa Barbara County, in the city of Santa Barbara, on Castillo Street at Route 101.  
Rising groundwater during the storms of 2004-2005 caused the pavers at this location to sink and 
form an uneven pavement surface.  This roadway is located near a college, leads to a hotel/beach 
district, and is heavily frequented by bicyclists.  Initial project was for removing the existing pavers, 
repairing the concrete slab below the pavers, repairing the drainage system, and placing an overlay 
asphalt layer for a final smooth riding surface.  The first supplemental was due to unanticipated 
increases in material and disposal costs, and discovery of significant deterioration of existing 
drainage and concrete slab under the pavers.  The project was completed in April 2006.  Final close 
out has been delayed due to a lag in submittals of subcontractor invoices to the contractor.  
Additional funds are needed to close out the contract.  
 
Project #11.  In Ventura County, on Route 33 near Oakview, between Old Creek Road and Creek 
Road.  Heavy rain in late December 2004 and early January 2005 caused the San Antonio Creek to 
overflow its banks.  The high waters at the creek caused severe erosion to the base of the fill slope 
supporting this section of the highway and destabilized the entire fill slope.  Major utilities along the 
fill slope became threatened including telephone, sewer and high-pressure gas lines.  Initial project 
was to divert the creek away from the roadway and place rock slope protection system at the fill 
slope base to prevent additional stream erosion, and reconstruct the roadway.  First supplemental 
was due to underestimation of the scope of damage and work involved.  The second supplemental 
was needed to comply with the environmental permits of the project to eliminate the invasive 
“arundo” weed that was disturbed and spread in the waterway by construction activities.  Additional 
funds are needed due to the underestimation of the scope of the “arundo” weed infestation and is 
needed to close out this contract.  This project is eligible for federal ER funding. 
 
Project #12.  In Ventura County, on Route 33 in the Los Padres National Forest, approximately 43 
miles north of Ojai and 2 miles south of the Santa Barbara County line.  In May 2005, heavy winter 
and spring rain caused a large slipout at this location (PM 55.8) and resulted in the closure of the 
southbound lane due to severe cracking and settlement.  Initial project was for the removal of the 
unstable slope/slide debris and rebuilding of the damaged roadway.  In early 2006, the nearby 
Cuyama River eroded the roadway toe of slope at a second location, approximately 0.3 mile away 
from the location of initial damage (PM 56.1).  The first supplemental was for repairs at the second 
slide location and included removing loose slide material, rebuilding of the slope with geogrid fabric 
reinforcement, placing sub-drains and erosion control netting, and hydroseeding.  During 
construction at the second site, the rebuilt slope suffered two more slide failures in July and August 
2006.  These two slides undermined the roadway and increased the quantities of grading and slope 
construction.  Additionally, the roadway had to be closed for several days.  Additional funds are 
needed due to additional grading and slope reconstruction costs and to close out this contract. 
 
Project #13.  In Merced County, on Route 99 in Livingston, at 0.3 mile south of Cressey Street.  In 
October 2006, a Merced Irrigation District (MID) siphon running under Highway 99 just north of 
Livingston began to leak and create voids in the roadway slopes on the northbound side.  Eroded 
slope material caused by the leakage can encroach onto the highway.  This project is to drain and 
remove the sediment, pressure wash, and seal approximately 75 feet of the siphon in the northbound 
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direction.  Additional funds were needed because rain, prior to and during construction, required the 
use of additional pumps to remove and set up diversions to prevent water from entering the siphon.  
Repairs had to be completed before the start of the irrigation season (March 1).     

 
BACKGROUND: 
 
The Commission by Resolution G-11, as amended by Resolution G-00-11, delegated to the 
Department authority to allocate funds to correct certain situations caused by floods, slides, 
earthquakes, material failures, slip outs, unusual accidents or other similar events.  This immediately 
allows the Department to begin corrective action in an emergency condition without waiting for the 
next Commission meeting to receive an allocation. 

 
This authority is operative whenever such an event: 

1. Places people or property in jeopardy. 
2. Causes or threatens to cause closure of transportation access necessary for: 

a. Emergency assistance efforts. 
b. The effective functioning of an area’s services, commerce, manufacture or 

agriculture. 
c. Persons in the area to reach their homes or employment. 

3. Causes either an excessive increase in transportation congestion or delay, or an excessive 
increase in the necessary distances traveled. 

 
The G-11 Resolution authorizes the Department to allocate funds for follow-up restoration projects 
associated with and that immediately follow an emergency condition response project. 
 
The G-11 Resolution also requires the Department to notify the Commission, at their next meeting, 
whenever such an emergency allocation has been made. 
 
Attachment 
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1  
$500,000 
Humboldt 

01U-Hum-96 
8.5/8.7 

 
Near Willow Creek, east of Sidehill Viaduct #4-289.  Between 
March 2 and March 6, 2007, following heavy rain, the slope and 
half of the roadway prism settled approximately three to four feet.  
This project is to provide traffic control, stabilize the site, and 
stop rapid erosion of the toe of slope at the Trinity River by 
placing rock slope protection.   
 
Initial G-11 Allocation 03/08/07: $500,000 

 
480901 
SHOPP 

Emergency 

 
2004-05 

302-0042 
20.20.201.130 

$500,000
 

$500,000

2  
$1,000,000 
Humboldt 

01U-Hum-96 
31.0 

 
Near Weitchpec east of Slate Creek (Bridge #4-61).  On 
February 25, 2007, following heavy rain, a large rock fall slide 
demolished the rock netting system and damaged the roadway.  
This project is to repair the rock netting system, remove and 
dispose of rock debris, and repair the damaged roadway prism.  
 
Initial G-11 Allocation 03/02/07: $1,000,000 

 
480601 
SHOPP 

Emergency 

 
2004-05 

302-0042 
20.20.201.130 

$1,000,000
 

$1,000,000

3  
$1,700,000 
Humboldt 

01U-Hum-101 
32.6, 17.09 

 
Near Weott, on Route 101 south of the Weott southbound 
onramp and also on Route 254 south of the Weott Viaduct.  On 
February 22, 2007, the steep slope between two parallel sections 
of Routes 254 and 101 failed blocking travel in both directions on 
Route 254 and threatening to undermine the Route 101 roadway 
prism.  This project is to remove and dispose of slide debris, 
place a rock buttress at the toe of the slide, repair the damage to 
Route 254 roadway prism, repair surface drainage systems and 
install subsurface drainage systems on Route 101.   
 
Initial G-11 Allocation 03/02/07: $1,700,000 

 
480701 
SHOPP 

Emergency 

 
2004-05 

302-0042 
20.20.201.130 

$1,700,000
 

$1,700,000

4  
$250,000 

Trinity 
02U-Tri-299 
56.0, 58.1 

 
Near Douglas City, west of Union Hill Road and at the East 
Junction of Route 3.  Heavy rain in February 2007 caused 
rockslides at two locations.  This project is to remove and 
dispose of the slide material at both sites, replace a light pole 
and metal beam guardrail at the second site, and clear and open 
the affected lanes.   
 
Initial G-11 Allocation 03/08/07: $250,000 

 
4C9101 
SHOPP 

Emergency 

 
2004-05 

302-0042 
20.20.201.130 

$250,000
 

$250,000

5  
$250,000 
El Dorado 
03U-ED-50 
39.2/39.4 

 
Near Pollock Pines, west of Ice House Road.  On February 28, 
2007, a pine tree fell on an irrigation flume puncturing the flume 
and causing water to pour out and flow towards the highway.  
The water deposited debris on the highway and eroded highway 
embankment.  This project is to remove the debris, reconstruct 
embankment, construct debris flow barrier, and apply erosion 
control. 
 
Initial G-11 Allocation 03/06/07:  $250,000 

 
3E7101 
SHOPP 

Emergency 

 
2004-05 

302-0042 
20.20.201.130 

$250,000

$250,000

6  
$50,000 
Placer 

03U-Pla-80 
37.6/37.8 

 
Near Colfax, at Magra Road.  Heavy rain in 2005-2006 raised 
groundwater table in the area resulting in damage to the 
concrete pavement slabs.  Initial allocation was to replace a 
damaged under-drain and damaged concrete slabs.  This 
supplemental is needed to close out the contract.   
 
Initial G-11 Allocation 08/08/06: $500,000 
Supplemental G-11 Allocation 02/21/07: $50,000 
Revised Allocation: $550,000 

 
1E8601 
SHOPP 

Emergency 

 
2006-07 

302-0042 
20.20.201.130 

$50,000
 

$50,000
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7  
$60,000 
Placer 

03N-Pla-80 
54.8 

 
In Nyack, at Putts Lake Road (Bridge #19-0116R).  In March 
2006, an investigation of the bridge deck revealed spalling and 
exposure of the top mat of reinforcement.  Initial project was to 
rehabilitate the failing deck by placing a deck on deck structural 
repair coupled with the installation of steel under-deck forms.  
This supplemental is needed to close out the contract. 
 
Initial G-11Allocation 04/27/06: $750,000 
Supplemental G-11 Allocation 02/16/07: $60,000 
Revised Allocation: $810,000 

 
2M6401 
SHOPP 

Emergency 

 
2005-06 

302-0042 
20.20.201.130 

$60,000

$60,000

8  
$500,000 

Marin 
04U-Mrn-1 

11.05 

 
Near Stinson Beach, at Webb Creek.  On December 1, 2006, a 
60-inch failed corrugated metal pipe (CMP) culvert was 
discovered at this location.  This project is to replace the failed 
culvert.   
 
Initial G-11Allocation 02/20/07: $500,000 

 
3S8801 
SHOPP 

Emergency 

 
2004-05 

302-0042 
20.20.201.130 

$500,000

$500,000

9  
$1,000,000 
Santa Clara 
04U-SCl-101 

37.8/38.2 

 
In San Jose, near Route 880 Junction.  On January 16, 2007, it 
was discovered that high groundwater was causing a constant 
water sheet flow onto the pavement.  The constantly seeping 
water coupled with recent freezing weather creates slippery 
pavement conditions.  This project is to replace the existing 
pumping system, upgrade the groundwater wells, cap off leaking 
facilities, repair damaged 30-inch concrete pipe, and reconstruct 
the median to prevent flow across the traveled way.   
 
Initial G-11Allocation 02/28/07: $1,000,000 

 
3S8901 
SHOPP 

Emergency 

 
2004-05 

302-0042 
20.20.201.130 

$1,000,000

$1,000,000

10  
$50,000 

Santa Barbara 
05U-SB-101 

14.9 

 
In Santa Barbara, at Castillo Street.  Rising groundwater in late 
2004 and early 2005 caused the pavers at this location to sink 
and form uneven pavement surface for motorists and bicyclists.  
Initial project was to replace the pavers with a floating concrete 
slab.  The first supplemental was due to unanticipated increases 
in material and disposal costs, and discovery of badly damaged 
drainage system under the pavement.  This supplemental is 
needed to close out the contract.   
 
Initial G-11 Allocation 04/18/05: $3,000,000 
1st Supplemental G-11 Allocation 04/11/06: $375,000 
2nd Supplemental G-11 Allocation 02/28/07: $50,000 
Revised Allocation: $3,425,000 

 
0M7201 
SHOPP 

Emergency 

 
2006-07 

302-0042 
302-0890 

20.20.201.130 

$6,000
$44,000

$50,000

11  
$300,000 
Ventura 

07U-Ven-33 
7.8/8.0 

 
Near Oakview, between Old Creek Road and Creek Road.  Initial 
allocation was to reconstruct fill slope eroded by San Antonio 
Creek during 2004-2005 storms.  The first supplemental was due 
to underestimation of the initial damage.  The second 
supplemental was needed to control the spread of invasive 
“arundo” weed disturbed by construction activities near the 
creek.  This supplemental is due to underestimation of the extent 
of weed infestation and to close out this contract.   
 
Initial G-11 Allocation 03/17/05: $4,000,000 
1st Supplemental G-11 Allocation 09/14/05: $1,200,000 
2nd Supplemental G-11 Allocation 02/01/06: $500,000 
3rd Supplemental G-11 Allocation 02/20/07: $300,000 
Revised Allocation: $6,000,000 

 
4K6301 
SHOPP 

Emergency 

 
2006-07 

302-0042 
302-0890 

20.20.201.130 

$35,000
$265.000

$300,000
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12  
$1,600,000 

Ventura 
07U-Ven-33 
55.8, 56.1 

 
North of Ojai, in the Los Padres National Forest.  In May 2005, 
heavy winter and spring rain caused a slip-out at PM 55.8.  Initial 
project was for rebuilding the damaged roadway.  In early 2006, 
the nearby Cuyama River eroded the roadway at a nearby 
location (PM 56.1).  The first supplemental was for the rebuilding 
of the slope at PM 56.1.  This supplemental is due to two 
additional slope failures at PM 56.1 resulting in an increase in 
roadway and slope reconstruction.   
 
Initial G-11Allocation 08/17/05: $3,000,000 
1st Supplemental G-11 Allocation 04/27/06: $2,100,000 
2nd Supplemental G-11 Allocation 02/20/07: $1,600,000 
Revised Allocation: $6,700,000 

 
4L3401 
SHOPP 

Emergency 

 
2005-06 

302-0042 
20.20.201.130 

$1,600,000

$1,600,000

13  
$300,000 
Merced 

10U-Mer-99 
R29.9 

 
In Livingston, south of Cressey Street.  In October 2006, a 
Merced Irrigation District (MID) siphon under Highway 99 began 
to leak and create voids in the roadway.  Initial project was to 
drain, pressure wash, and seal approximately 75 feet of the 
siphon.  This supplemental allocation is needed because rain, 
prior to and during construction, required the use of additional 
pumps to remove and set up diversions to prevent water from 
entering the siphon.   
 
Initial G-11Allocation 02/20/07: $200,000 
Supplemental G-11 Allocation 02/28/07: $100,000 
Revised Allocation: $300,000 

 
0Q5001 
SHOPP 

Emergency 

 
2004-05 

302-0042 
20.20.201.130 

$300,000

$300,000

 


